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1.0 INTRODUCTION 

The purpose of the report is to provide the Federal Transit Administration (FTA) with summary 

discussions and activities from the Quarterly Meeting held on April 16, 2014 with the City and 

County of Honolulu/ Honolulu Authority for Rapid Transportation (HART) for the Honolulu 

Rail Transit Project (Project). 

 

The meeting agenda is included as Appendix B, and the attendance list is included as Appendix 

C.  A handout of the presentation was provided to each attendee by HART.  The meeting 

handout materials are available upon request.  The following report supplements the information 

contained in the handout materials and HART Quarterly Report. 

 

2.0 OPENING REMARKS 

2.1 Federal Transit Administration 

Leslie Rogers, FTA Region IX Administrator, welcomed everyone to the Quarterly Meeting and 

provided the following remarks: 

 He noted FTA participation in the risk refresh and environmental meetings that were held 

on April 15, 2014. 

 He discussed the recent changes in FTA appointments.  Peter Rogoff, former FTA 

Administrator, is now the Acting Under Secretary for Policy, and Therese McMillan is 

performing all the functions of the FTA Administrator. 

 United States Department of Transportation (USDOT) Secretary of Transportation 

Anthony Fox is making the case for a multiyear transportation funding bill in an 8-state 

bus tour.  Mr. Rogers discussed funding for current fiscal year. He also encouraged the 

Hawaii Department of Transportation (HDOT) to submit for all applicable funding by 

June 30, 2014. 

 A new FTA Grants Management System will be in place in the next fiscal year and grant 

applications should be submitted by June 30, 2014.  Mr. Rogers mentioned that TIGER 

VI is currently available for projects and pre-registration is required by April 25, 2014.  

Since 2009, transit has fared fairly well for TIGER VI funding.  The Fiscal Year (FY) 

2014 Appropriations Act appropriated $600 million to be awarded by DOT for the 

TIGER Discretionary Grants program. As in previous rounds, the FY 2014 TIGER 

Discretionary Grants are for capital investments in surface transportation infrastructure, 

and are to be awarded on a competitive basis for projects that will have a significant 

impact on the Nation, a metropolitan area, or a region. Additionally, as in the 2010 round, 

the Act allows for up to $35 million (of the$600 million) to be awarded as grants for the 

planning of eligible transportation facilities. DOT is referring to these TIGER 

Discretionary Grants for planning as TIGER Planning Grants. The Act also allows DOT 

to use a small portion of the $600 million for oversight of grants. 

 Reauthorization and MAP-21 are set to expire by the end of this fiscal year. The Highway 

Trust Fund will be in a negative state by August 2014.  The Mass Transit fund was 

supposed to be solvent by December 2014, but there is insufficient money in this fund 

also.  The President’s FY15 budget includes the plan to infuse $150 million from taxes, 

but this plan requires approval from the House Ways and Means Committee. 
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 Secretary Fox is a big proponent of light rail.  He would like FTA to develop a national 

transportation policy and strengthen freights and goods movement to the health of the US 

economy. Secretary Fox is engaged in re-authorization, and the purpose of his bus tour is 

to help identify a stable and reliable funding source. There is also another initiative for 

income inequality and how transportation can provide leverage and job opportunities.     

 

2.2 Honolulu Authority for Rapid Transportation (HART) 

Dan Grabauskas, HART Executive Director (ED) and Chief Executive Officer thanked the FTA 

for attending the meeting in Honolulu and provided the following remarks: 

 Investment in infrastructure is a game changing element to this island and the country 

with the first driverless system in the United States. 

 The philosophy of the project is indicated by the signs in HART’s office regarding “on 

time”, “on budget” and “safely”.  

 Mr. Grabauskas thanked the FTA for the FFGA project.  He noted there is tremendous 

enthusiasm and dedication on this project. 

 Mr. Grabauskas also welcomed the new General Engineering Consultant (GEC) III 

(CH2M-Hill) and two Construction Engineering and Inspections (CE&I) consultants 

(PGH Wong and URS, Inc.).  

 

3.0 SAFETY BRIEFING 

HART provided an update on the status of safety and security: 

 It was noted that Brandon Eshenour has been hired by HDOT as the State Oversight 

Agency Project Manager. 

 Core System Contract (CSC) Safety/Security Manager – HART is evaluating the CSC 

Safety and Security Manager who has been in place for the past three months since he 

was conditionally approved by HART. 

 Ansaldo Honolulu Joint Venture (AHJV) Safety and Security Roadmap – HART is 

monitoring Safety and Security Road Map items required by AHJV. 

 Threat and Vulnerability Analysis (TVA) – System-wide TVA and Hazard Tracking List 

will be provided to the PMOC. 

 Courthouse closeout – HART TVA is closed, but the issue with the opaque wall panels 

has not finalized with the judge.  

 HDOT/HART – Weekly Safety and Security meetings continue between HDOT and 

HART. 

 HDOT audit review of HART – HART is in the process of closing all open items as a 

result of HDOT’s audit. 

 HART/HDOT annual HDOT Manual Review – HDOT has been reviewing HART Safety 

and Security management deliverables on an annual basis. 

 

4.0 TECHNICAL CAPACITY AND CAPABILITY 

HART has improved recruitment and hiring of additional Project staff.  HART provided the FTA 

with an overview of current integrated organizational chart.  HART is proposing to supplement 

current staff with Assistant Deputy Directors.  The PMOC noted that the Assistant Deputy 
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Directors (Program Management Support Consultant, PMSC) were not included in the Staffing 

and Succession Plan recently reviewed by the PMOC.   

 

HART provided the FTA with a status of filing key positions. There are currently ten key 

positions that remain vacant. The most critical positions that HART is diligently working to fill 

include: 

 Deputy Director of Construction 

 Change Manager 

 Deputy Director of Planning 

 Risk Manager 

 Assistant Deputy Directors (5) 

 

HART has identified candidates for the Deputy Director of Construction (PMSC), Deputy 

Director of Planning (HART) and Change Manager (PMSC).  HART will use the GEC III to fill 

the Risk Manager position on an interim basis.  HART also recently hired a Grants Manager 

(HART) who was present at the Quarterly Meeting.  

 

5.0 PROJECT CONTROLS 

5.1 Scope 

HART provided the FTA with a brief update of scope items for current and future projects.  As a 

result of project delays, HART revised the Contract Packaging Plan (CPP). Several contract 

packages have been combined (Airport/City Center Guideway and City Center Utilities 

Construction, West Oahu/Farrington/Kamehameha Station Group, Dillingham/Kaka’ako Station 

Group) to maximize economies of scale and reduce interface needs between design and 

construction contractors to achieve both cost and schedule benefits. 

 

5.2 Budget and Cost 

HART provided an update budget and expenditures to date for the Project: 

 The Project Budget is $5.122 billion.  HART stated the Project is on budget while 

acknowledging there has been cost pressure on the budget due to the year-long 

Archeological Inventory Survey (AIS) delay to the project and changing market 

conditions. 

 HART’s incurred costs to date total are $904.5 million. 

 HART’s forecast for contingency indicates a balance of $423.8 million remaining.  FTA 

indicated the contingency reported in HART’s Monthly Report shows $608.2 million and 

not $423.8 million.  HART replied the $608.2 million amount that is reported is based on 

contracts and executed changes during the first quarter of 2014.  HART’s draw-down 

curve and forecast contingency are based future known changes and are not accounted for 

until execution of the applicable change orders. HART will provide a note in the next 

Monthly Report to better explain the two contingency numbers.   
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5.3 Schedule 

HART stated their targeted date for full revenue service remains March 2019 despite the AIS 

delay. HART is implementing measures to maintain the March 30, 2019 full Revenue Service 

Date (RSD).   In addition, the latest update of the Master Program Schedule (MPS) does not 

indicate any delays to the Interim Opening scheduled for June 2017. HART has directed the 

Design-Build (DB) contractors to re-baseline/revise their Critical Path Method (CPM) schedules.  

The HART MPS includes summary activities and milestones extracted from each of the 

construction contractor schedules.  HART has accepted the West Oahu/Farrington Highway 

Guideway (WOFH), Kamehameha Highway Guideway (KHG), and Maintenance and Storage 

Facility (MSF) contractor “re-baseline/revised” schedules and the new dates have been 

incorporated into the latest MPS progress update.   

 

HART provided a brief progress update on the MPS to date for the Project: 

 CSC –AHJV submitted revisions to their re-baselined schedule on April 4, 2014. The 

target for the first 4-car delivery is February 2016. AHJV has 20 months from the 

February 2016 to deliver vehicles to meet HART’s interim opening date of June 2017. 

AHJV plans to have five train sets, or 20 rail vehicles, by June 2017.  There is an 

additional 20 months for delivery of the remaining vehicles to support HART’s RSD by 

March 2019.  

 MSF DB Contract – The Kiewit/Kobayashi Joint Venture (KKJV) Time Impact Analysis 

(TIA) matches CSC for vehicle delivery. Kiewit’s overall design plan for guideway 

sections 1 and 2 is near approval and supports functional test track availability in time for 

CSC 4-car schedule. 

 The construction timetable for all station group construction contracts allows for resource 

leveled approach by the station contractors. 

 

HART is in the process of integrating contractors schedule into the MPS and anticipates having a 

completed MPS in the next two weeks.  

 

6.0 PROJECT RISKS/MITIGATIONS 

HART’s Interim Risk Manager (GEC III) provided a summary of the risk refresh that was held 

on April 15, 2014.  HART then discussed the top 10 risks associated with the project.  HART 

acknowledges that they must update the risk register since there are several redundant risks.  

Two risks were deleted from the top 10 risk register.  The PMOC inquired if HART vetted the 

risks that were deleted from the risk register with the Risk Assessment Committee (RAC).  The 

RAC is responsible for sorting through the key risks as presented by the GEC III Risk Manager 

and subsequently advising senior management what priority actions should be implemented to 

avoid or mitigate cost and schedule impacts.  HART responded the deleted risks and the risks 

that were removed from the top 10 were approved by the RAC. 

 

7.0 ENGINEERING AND INTERFACE ACTIVITIES 

HART provided the FTA with an update on engineering and interface activities: 

 Hawaiian Electric Company (HECO) – HART indicated that a 50-foot offset is required 

by HECO from edge of guideway structure to any energized wire.  This is not possible in 
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many locations, particularly along Dillingham Boulevard.  This is not a code requirement 

but is a HECO preference to minimize issues with line maintenance.  If this requirement 

was enforced, it would be necessary to either relocate high voltage lines underground or 

acquire significantly more real estate along portions of the corridor.  FTA replied they 

will work with HART’s Corporation Council to discuss legality of HECO’s 50-foot 

clearance.  However, HART is in the process of resolving this issue with HECO senior 

management.  

 Right Of Way (ROW) turnover dates – Some ROW will be beyond the award date for the 

Airport/City Center Fixed Guideway contract. HART will set priorities in the contract 

and provide the contractor with anticipated dates when ROW will be available for the 

contractor. HART will also provide a list of ROW parcels requiring FTA review over 

next three months.    

 Delay in geotechnical borings – Due to the recently resolved federal lawsuit, the 

Airport/City Center designer could not perform any geotechnical borings to complete 

their design. With the federal issue resolved, the designers will complete geotechnical 

borings in August 2014. 

 Pending changes – HART will include estimated completion dates for all change orders. 

 Higher engineer’s estimate – HART indicated they have received higher engineer 

estimates for the Airport/City Center Fixed Guideway, Airport Utility and WOFH Station 

Projects. HART indicated their CE&I consultants are in the process of finalizing their 

estimates. HART will provide the PMOC with the revised estimates in the next few 

weeks.    

 Completeness of Design – HART indicated they will perform a quality review of all 

remaining contracts that have not been issued for bid.  

 Interface turnover dates – HART is mostly focused on the west side fixed guideway and 

station partial turnover dates. 

 Interface loads – West side stations designers and guideway designers are in discussion 

on unbalanced loads. 

 Interface hold points – The interfaces between all projects will be based on risks and the 

status of the continuing design. 

 

8.0 CONSTRUCTION UPDATE 

8.1 WOFH DB Contract 

HART provided a construction update of the WOFH DB contract: 

 Approximately 80 columns have been completed. 

 Utility relocations continue. 

 The precast facility has begun production of guideway segments. 

 Assembly of the guideway segment erection truss has begun.  Kiewit intends to erect the 

first segments in early May 2014. 

 

8.2 KHG DB Contract 

HART provided a construction update of the KHG DB contract: 

 Utility relocations continue. 
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 Test shaft program continues. 

 Kiewit intends to begin installation of production shafts in September 2014. 

 

8.3 MSF DB Contract 

HART provided a construction update of the MSF DB contract: 

 Ongoing work includes retaining wall construction; utility installation; and installation of 

building foundations. 

 

8.4 CSC DBOM Contract 

HART provided an update of the CSC contract:  

 Final Design is ongoing. 

 Draft schedule re-baseline is under discussion.  The second draft re-baseline was received 

April 4, 2014 

 AHJV Local Staff – Project Controls Manager position remains vacant and critical. 

 Vehicle design activities are being monitored in Italy by Lea+Elliott staff. 

 Vehicle Interim Design Documentation in progress – Quantity of submittals improving  

 NTP Delay Claim Denied – AHJV has requested mediation to resolve this issue. 

 HART has rejected a claim for a price differential with the Platform Screen Gates (PSG).  

AHJV submitted a price of $28.8 million. HART issued a unilateral change order for 

$27.1 million. Although AHJV must abide by this unilateral directive, they are free to file 

a claim for the additional costs or time incurred. Since a unilateral change order does not 

require the contractor’s signature, the change order cannot act as, or contain, a release of 

further claims. 

 Four-Car Train/Mixed Fleet negotiation meetings regarding costs are scheduled for April 

28 and May 1. 

 Fare Collection System – The addition of Fiber Cable/Delete Ticket Vending Machines 

(TVM) Executive Decision Document (EDD) was signed.  A Request for Change is in 

process, the technical requirements have been issued. 

 Wi-Fi Provisions to Passenger Vehicles – EDD has been approved by HART. A Request 

for Change is under technical review. 

 

9.0 UTILITIES & PERMITS 

HART provided FTA with the following Buy America utilities update: 

 AT&T Corporation – HART has reviewed the list and determined which items are 

considered components.  AT&T is verifying that the components are made in the USA. 

 AT&T Government Solutions – No issues. AT&T Government Solutions maintains 

laterals for government agencies (Army, Navy, etc.) off of the infrastructure backbone 

that AT&T Corporation maintains. 

 Oceanic/Time Warner – HART executed an amendment to WOFH Utilities Construction 

Agreement (UCA) to include a Buy America clause. 

 Hawaiian Telecom – HART continues to assess the origin of the material on hand that 

Wavecom had purchased for the Project prior to Wavecom’s acquisition by Hawaiian 

Telecom. 
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 HECO – HECO requested a waiver from HART for a fiberglass utility pole which was 

based on sole source.  HART investigated and determined that a comparable fiberglass 

pole can be obtained from a US manufacturer. HART rejected HECO’s waiver request.  

 Hawaiian Gas – No issues 

 TW Telecom – No issues  

 Chevron – No issues 

 Hawaiian Independent Energy – No issues 

 

HART provided FTA with the following Buy America Compliance update: 

 Breda March 2014 Report – Buy America content of the E-car is 71.0%, which is an 

increase in the Pre-Award amount of 69.3%. 

 Breda to manufacture Truck Frames and Bolsters at DRS in West Plains, Missouri. 

 Breda developing Buy America Compliance Matrix (BACM) for the M-Car. 

 HART issued a noncompliance report on MSF for using Canadian sand in their concrete 

mix.  FTA had a similar issue with another grantee, and will discuss with HART’s 

Corporation Council on potential solutions.  

 

HART informed the FTA that HECO expressed concern with being able to meet all requirements 

of Davis-Bacon.  Specifically, they have a collective bargaining agreement that has different 

wage scales and allows payment to their labor forces biweekly, which does not satisfy Davis-

Bacon.  HECO submitted requests to the US Department of Labor and Hawaii Department of 

Labor and Industrial Relations seeking a waiver of wage rates as well as permission to pay 

salaries and report payroll records biweekly.  If this issue is not resolved, it could impact the 

schedule. 

 

10.0 RIGHT-OF-WAY/REAL ESTATE ACQUISITION AND 3
RD

 PARTY 

AGREEMENTS 

The following issues were discussed: 

 The resumption of acquisitions for the entire City Center Section and ability to complete 

acquisitions on schedule will be difficult.  To mitigate these concerns, HART has 

increased staffing, intends to implement a more efficient data management system, and 

has increased use of outside resources. 

 Coordination is ongoing for the acquisition of Navy properties. 

 UH West Oahu Interim Park and Ride – HART intends to build an interim park-n-ride 

facility at the University of Hawaii West Oahu Station.  This facility will be in use until 

the developer completes the structure over the Kaloi Channel that allows for access to the 

permanent location of the park-n-ride facility.  HART is evaluating the issue of either 

using federal funds or local funds to build the interim facility. Clarification by HART on 

the use of funds for this work is needed.  UH West Oahu intends to use the interim 

facility for campus parking after HART no longer has need for the facility.  However, it 

is not known how long the interim facility will be in use before the permanent facility can 

be constructed. 

 Department of Hawaiian Homelands (DHHL) License Agreement status – Deputy 

Attorney General and HART’s Corporation Council are discussing this agreement.  

HART anticipates this issue will be resolved in May 2014. 
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An update on the ROW Budget was provided: 

 $54.1 million was expended to acquire 26 properties. This is $6.0 million under the 

budgeted amount of $60.1 million for those properties 

 Total expended to date in relocation expenses is $2.7 million. 

 

The following table provides the status of Third Party Agreements for the project: 
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Agreement Status Target Section Notes/Remarks Purpose/Description 

University of Hawaii (UH) Master 

Agreement 

Pending September 2014 WOFH, KHG, 

City Center 

Final negotiations are underway.  

Will secure Right of Construction as 

not to delay the project. 

Needed for columns located on UH 

property; the master agreement will 

encompass all campuses that HART 

project interfaces with 

UH –West O‘ahu (UHWO)  

Pre-Construction Right of Entry 

Executed  WOFH  Column construction for the WOFH 

D/B contract within the West Oahu 

campus. Sub-agreement will also 

include the UHWO park-and-ride 
UH – West O’ahu  (UHWO) 

Construction Right of Entry 

Pending April 2014 WOFH In negotiations. 

  
Leeward Community College (LCC) 

Pre-Construction Right of Entry 

Executed  WOFH  Column construction  for the WOFH 

D/B contract within the LCC campus 

Leeward Community College (LCC) 

Construction Right of Entry 

Pending April 2014 WOFH In negotiations. 

 

UH Urban Garden 

Pre-Construction Right of Entry 

Executed  KHG  Column construction  for the KHG 

D/B contract 

 UH Urban Garden 

Construction Right of Entry 

Pending April 2014 KHG In negotiations.  

 

DR Horton Agreement for Construction Executed  WOFH Allows for construction to proceed Column construction  for the WOFH 

D/B contract in the Ho`opili area 

 
DR Horton Final Easement Agreement  Pending December 2014 WOFH Document in process with DR Horton 

Honolulu Community College (HCC) 

Pre-Construction Right of Entry 

Executed April 2014 City Center   Column construction  for the City 

Center section   

Honolulu Community College (HCC)  

Construction Right of Entry 

Pending April 2014 City Center In negotiations.  

Department of Land and Natural 

Resources (DLNR) Right of Entry 

Executed  WOFH Right of entry is in place Column construction for the WOFH 

D/B contract 

Department of Land and Natural 

Resources (DLNR) Easement 

Pending  WOFH Easement documents in process 

Department of Education Master 

Agreement and Consent to Construct 

Executed May 2014 WOFH ROE is pending to allow entry for 

work to proceed; Master Agreement 

is pending 

For site improvements related to the 

construction of the Guideway at 

Waipahu High School 

Aloha Stadium / Department of 

Accounting & General Services (DAGS) 

Right of Entry 

Executed  KHG Limited ROE granted for staging for 

Kiewit for KHG Contract 

Column construction  for the KHG 

D/B contract 

 

Aloha Stadium / Department of 

Accounting & General Services (DAGS) 

Easement 

Pending September 2014 KHG Easement in process Column construction  for the KHG 

D/B contract and the construction of 

the park-and-ride lot 

DHHL Master Agreement Executed  WOFH, MSF  Column construction on the WOFH 

section and the construction of the DHHL Consent to Construct Executed  WOFH, MSF Consent to construct in place. 
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Agreement Status Target Section Notes/Remarks Purpose/Description 

DHHL License  Pending June 2014 WOFH, MSF License agreement approved by City 

Council. 

Awaiting final execution  

Maintenance and Storage Facility  

HDOT Master Agreement Executed  WOFH  Joint Use & Occupancy for 

Farrington and Kamehameha 

Highways for the construction of the 

Guideway from Kaploei to Pearlridge 

HDOT Joint Use & Occupancy (JU&O) 

Sub-agreement 

Executed  WOFH  

HDOT Master Agreement for KHG, 

Airport and City Center 

Executed  KHG, Airport, 

City Center 

  Joint Use & Occupancy for 

Kamehameha and Nimitz Highways 

for the construction of the Guideway 

from Pearlridge to downtown 

Honolulu.  

HDOT JU&O Sub-agreement Executed  KHG Airport 

City Center 

  Joint Use & Occupancy for 

construction of the Guideway for the 

KHG D/B contract 

HDOT SOA MOU Executed  Program   Provides funding for HDOT 

personnel/support to implement the 

required State Safety Oversight 

Program 

OCCC/Hawaii Department of Public 

Safety Agreement 

Dillingham Blvd 

Pending July 2014 City Center Finalizing requirements. Required due to parking space 

reduction at OCCC for roadway 

widening.   

HI Community Development 

Agreement (HCDA) 

Pending Oct 2014 City Center Awaiting final design requirements 

for the guideway. 

Required for the column construction 

for City Center Guideway 

DAGS Pending Oct 2014 City Center Awaiting final design requirements 

for the guideway. 

 

U.S. Navy / General Services 

Administration (GSA) 

Pending N/A Airport Easements and fee taking are being 

processed by the Navy.  Under new 

directive Navy will charge for all 

licenses and easements. 

For column construction of the 

Airport section and the Pearl Harbor 

Station 

U.S. Post Office Honolulu Processing 

Center 

Pending April 2014 Airport Finalized design.  Title Search and 

mapping have been initiated. 

Easement needed for column 

construction of the Guideway in the 

Airport 

Federal Court House/GSA Pending Oct 2014 City Center Awaiting final design requirements 

for the guideway 

Easement needed for column 

construction of the Guideway in the 

Airport 

Pacific Guardian Center Pending Jun 2015 City Center Awaiting final design requirements 

for the guideway and Downtown 

station. 

Required for the column construction 

for City Center Guideway and 

Downtown station 
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Agreement Status Target Section Notes/Remarks Purpose/Description 

Howard Hughes Corporation – Joint 

Development Agreement 

Pending Jun 2015 City Center Awaiting final design requirements 

for the guideway and Kakaako 

station. 

Required for the column construction 

for City Center Guideway and 

Kakaako station 

Sam House Development LLC – Joint 

Development Agreement 

Pending Jun 2015 City Center Awaiting final design requirements 

for the guideway and Ala Moana 

Center station. 

Required for the column construction 

for City Center Guideway and Ala 

Moana Center station 

GGP Ala Moana LLC – Joint 

Development Agreement 

Pending Jun 2015 City Center Awaiting final design requirements 

for the guideway and Ala Moana 

station. 

Required for the column construction 

for City Center Guideway and Ala 

Moana Center station 



 

Honolulu Rail Transit Project 14 

Quarterly Meeting Report 

April 16, 2014 (FINAL) 

 

11.0 PROCUREMENT UPDATE 

HART provided an update of procurement activities: 

 Contracts Awarded to Date: 

o Contracts – 33 

o Estimated Value – $3.18 billion 

 Contracts Remaining: 

o Contracts – 11 

o Estimated Value – $1.5 billion 

 

11.1 Rail Vehicles 

Rail Vehicle issues were discussed in the Core Systems Contract construction update section.  

 

11.2 Procurement Schedule 

HART provided the following update: 

 Art-In-Transit (Call for Artists) – HART is in the process of awarding several contracts to 

artists.  

 Safety and Security Support – Award is pending; HART anticipates issuing Notice to 

Proceed in April 2014. 

 Real Estate Mapping and Surveying – HART is in the process of selecting a firm to assist 

them with mapping and surveying items  

 Airport Section Utilities – Bids received on March 18, 2014 were evaluated by HART 

and found to be non-responsive.  HART anticipates re-procuring in May 2014.  

 West Oahu / Farrington Highway / Kamehameha Station Groups Construction (Westside 

Station Group) – HART initially intended to issue the Invitation for Bids (IFB) on March 

18, 2014.  However, there are several components of the package that were not ready. 

HART now anticipates issuing the IFB on May 15, 2014.  Any portions of the package 

that are not finalized at that time will be added through addendum. 

 Pearl Highlands Parking Structure – The RFP for this DB contract was advertised on 

March 3, 2014.  RFP Part I responses are due in April 2014. 

 

12.0 NEPA UPDATE 

12.1 Mitigation Monitoring Plan 

HART provided an update on the Mitigation Monitoring Plan: 

 Quarterly reporting is being submitted to FTA on a regular basis. 

 The Quarterly Mitigation Report for First Quarter 2014 was submitted to the FTA in 

April. 

 Revision 1 of the Mitigation Monitoring Program (Baselined July 17, 2012) is in progress 

and scheduled and submitted to the FTA for review in April 2014. 
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HART is committed to implementing all mitigation measures specified by the ROD and all terms 

of the Project’s Programmatic Agreement.  HART provided an update on the status of 

Programmatic Agreement (PA):  

 The following Consulting Parties Meetings have been held: 

o Aloha Stadium 

o Monthly Kako’o Meetings 

 Chapter 6E activities include: 

o Data Recovery on-going 

o Iwi kupuna discoveries and consultation is ongoing 

o Mitigation documents are being prepared 

 On-going coordination with Navy: 

o Pearl Harbor Station National Register Forms 

o National Historic Landmark Update 

 

12.2 Post-Record of Decision (ROD) Changes 

HART provided an update on the status of Post-ROD changes: 

 Middle Street Alignment refinement – HART is in the process of submitting a package to 

FTA for review. 

 Keehi Lagoon Section 4(f) 

 Airport/City Center Casting Yard – HART has identifies a casting yard that is close to the 

existing WOFH/KHG casting yard. 

 City Center AIS design refinements are ongoing. 

 

13.0 QUALITY UPDATE 

HART provided an update on the status of quality management as noted in the slides: 

 The status audits performed and schedule for upcoming audits by the HART Quality 

Management staff was provided. 

 The status of Nonconformance Reports (NCR) was provided. 

 In general, the Quality Manager stated that the quality of all activities on the project is 

good. 

 

14.0 PUBLIC OUTREACH 

HART provided an update on the status of key construction outreach issues as noted in the 

slides.  It was noted that there have been no significant issues regarding public involvement to 

report. 

 

15.0 OTHER ITEMS 

15.1 DBE Participation 

HART provided an update on the status of Disadvantaged Business Enterprise (DBE) 

Participation: 

 Total DBE participation was $15,623,871 
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 FTA disbursements to March 31, 2014 

o $246,729,169 DBE Goal is 13% or $32,074,792 

o $15,623,871 represents 6.33% of total FTA funds 

 Total project FTA Funds is $1.764 Billion 

o DBE project goal is 13% or $229 Million 

o $15,623,871 represents 0.89% of total Project FTA funds   

 

In response to a question, HART stated that the DBE project goal is based on the federal 

participation amount, not the total project amount. 

 

15.2 Legal Issues 

No legal issues were discussed during the Quarterly Meeting.  

 

16.0 FUTURE PROJECTS 

No future projects were discussed during the Quarterly Meeting. 

 

17.0 GRANTS STATUS UPDATE 

HART provided the FTA with a drawdown status.  Drawdowns to June 30, 2014 are projected to 

be $68 million. Drawdowns have been delayed due to the one-year suspension of construction 

and the corresponding lower than planned incurred costs to date.  FTA replied there will be an 

FTA system wide shutdown of TEAM from April 30, 2014 through May 15, 2014.  

 

HART provided the FTA with a cash balance status. The cumulative operating expenditures are 

below plan principally due to lower than budgeted personnel and legal cost. Cumulative capital 

expenditures are below plan, which reflects the suspension of construction activities that 

resumed in September 2013.  HART reported the General Excise Tax (GET) surcharge revenue 

of $157 million through February 28, 2014 is on plan for fiscal year 2014.  HART discussed the 

Project Revenue versus Incurred Costs as of March 31, 2014. The PMOC mentioned the updated 

Financial Plan should be based on the updated MPS and costs.  FTA replied that HART must 

revise their Financial Plan once the MPS and costs are updated. 

 

18.0 PMOC OBSERVATIONS 

No specific PMOC Observations were discussed during this portion of the Quarterly Meeting. 
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19.0 ACTION ITEMS 

The following are the Action Items from the Quarterly Meeting. 

 
Item 

No. 
Item 

Responsible 

Party 

Date 

Identified 

Date 

Due 

Date 

Completed 
Status 

1 Provide technical specification on opaque wall 

panels for Federal Courthouse 

HART Oct-13 Apr-14  Open 

2 Schedule PMP & QMP compliance audit PMOC Nov-13 May-14  Open – HART to conduct an internal 

audit in advance during March/April 

3 Status of HART’s request for waiver from Navy 

related to fair market value compensation for 

easements/licenses/acquisition 

HART Nov-13 May-14  Open – Navy waiver request moving 

through the process. 

4 HART to provide summaries of  

bidability/constructability reviews  performed 

by GEC and CE&I  

HART Dec-13 Mar-14  Open – In progress 

5 Add major development agreements to MPS HART Feb-14 Apr-14  Open 

6 Resolve HECO 50-foot offset requirement  HART Mar-14 May-14  Open 

8 Process Kiewit submission of first claim for 

materials escalation due to AIS/NTP delay 

HART Mar-14 May-14  Open 

9 Receive confirmation that license agreement 

with DHHL has been executed 

HART Mar-14 Jun-14  Open 

10 Resolve issue with AHJV regarding cost savings 

associated with change to 4-car trains 

HART Mar-14 Jun-14  Open 

11 Resolve HECO issue with Davis-Bacon 

requirements 

HART/FTA Mar-14 May-14  Open 

12 Update primary and secondary mitigation 

measures 

HART May-13 Apr14  Open – In progress 

13 Update MPS to include realistic schedule for 

City Center ROW acquisitions 

HART Jun-13 Apr-14  Open – In progress 

14 Revisit Hold Points when after MPS is updated HART/PMOC Sept-13 Apr-14  Open – will occur after Risk Refresh 

15 Provide System-wide TVA to PMOC HART Apr-14 May-14  Open 

16 Provide CE&I cost estimate for Westside 

Stations Group to PMOC 

HART Apr-14 May-14  Open  

17 Provide CE&I cost estimate for Airport/City 

Center Guideway to PMOC 

HART Apr-14 Jul-14  Open 

18 Re-baseline MPS HART Apr-14 Jun-14  Open 

19 Re-baseline budget HART Apr-14 Jul-14  Open 

20 Re-baseline Financial Plan  HART Apr-14 Jul-14  Open 
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Item 

No. 
Item 

Responsible 

Party 

Date 

Identified 

Date 

Due 

Date 

Completed 
Status 

21 Provide interim opening date for UH West Oahu 

Park and Ride Project 

HART Apr-14 May-14  Open 

22 Provide list of ROW parcels requiring FTA 

review over next three months 

HART Apr-14 May-14  Open 
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20.0 LOOK AHEAD SCHEDULE 

The following is a 90-day look ahead for important activities associated with the Project: 

 
Period: April 2014 – June 2014 

Activity Responsibility Date 

Monthly Progress Meeting FTA, HART, PMSC and 

PMOC 

May 14, 2014 

Monthly Progress Meeting FTA, HART, PMSC and 

PMOC 

June 11, 2014 

Monthly Progress Meeting FTA, HART, PMSC and 

PMOC 

July 1, 2014 

Quarterly Meeting FTA, HART, PMSC and 

PMOC 

July 2014 

 

21.0 NEXT MEETING 

The next FTA Quarterly Meeting is to be scheduled in July 2014 and will be held in San 

Francisco, CA. 
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22.0 APPENDICES 

Appendix A:  Acronym List 
 

AHJV ▪ Core Systems Contract 
 

Ansaldo Honolulu Joint Venture 

AIS ▪ Archeological Inventory Survey 

BACM ▪ Buy America Compliance Matrix 

CE&I ▪ Core Systems Contract 
 

Construction Engineering and Inspection 

CPM ▪ Critical Path Method 

CPP ▪ Contract Packaging Plan 

CSC ▪ Core Systems Contract 

DAGS ▪ Department of Accounting and General Services 

DB ▪ Design-Build 

DBE ▪ Disadvantaged Business Enterprise 

DBOM ▪ Design-Build-Operate-Maintain 

DHHL ▪ Department of Hawaiian Homelands 

DLNR ▪ Department of Land and Natural Resources  

ED ▪ Core Systems Contract 
 

Executive Director 

EDD ▪ Executive Decision Document 

FFGA ▪ Full Funding Grant Agreement 

FTA ▪ Federal Transit Administration 

FY ▪ Fiscal Year 

GEC ▪ General Engineering Consultant 

GET ▪ General Excise Tax 

GSA ▪ General Services Administration  

HART ▪ Honolulu Authority for Rapid Transportation 

HCC ▪ Honolulu Community College 

HCDA ▪ Hawaii Community Development Agreement 

HDOT ▪ Hawaii Department of Transportation 

HECO ▪ Core Systems Contract 
 

Hawaii Electrical Company 

IFB ▪ Invitation to Bid 

JU&O ▪ Joint Use & Occupancy  

KHG ▪ Kamehameha Highway Guideway 

KKJV ▪ Kiewit/Kobayashi Joint Venture 

LCC ▪ Leeward Community College 

MAP-21 ▪ Moving Ahead for Progress in the 21
st
 Century ACT 

MMP ▪ Mitigation Monitoring Program 

MOU ▪ Memorandum of Understanding 

MPS ▪ Master Program Schedule 

MSF ▪ Maintenance and Storage Facility 

NCR ▪ Nonconformance Report 

NTP ▪ Notice to Proceed 

PA ▪ Programmatic Agreement 

PMSC ▪ Project Management Support Consultant 

PMOC ▪ Project Management Oversight Contractor 

PMP ▪ Project Management Plan 

QMP ▪ Quality Management Plan 

RAC ▪ Risk Assessment Committee 

RCMP ▪ Risk and Contingency Management Plan 

ROD ▪ Record of Decision 

ROW ▪ Core Systems Contract 
 

Right of Way 

RSD ▪ Revenue Service Date 

SOA ▪ State Oversight Agency 

TIA ▪ Time Impact Analysis 

TVA ▪ Threat and Vulnerability Analysis 
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UCA ▪ Utilities Construction Agreement 

UH ▪ University of Hawaii 

UHWO ▪ University of Hawaii West Oahu 

USDOT ▪ Core Systems Contract 
 

United States Department of Transportation 

WOFH ▪ West Oahu/Farmington Highway 
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Appendix B: Agenda 

 

 FTA/PMOC QUARTERLY MEETING AGENDA –  

Wednesday, April 16, 2014 

8:00 am HST 1. Introductions  

 2. Opening Remarks  

  a. FTA 

b. HART 

L. Rogers 

D. Grabauskas 

 3. Safety Briefing H. Miranda 

  a. System-wide Trends/Updates 

b. State Safety Oversight Agency (SSOA) Update 

c. Status of Safety and Security Management 

Deliverables 

d. MOU’s with HPD & HFD 

e. HART Safety and Security Roadmap updates 

f. Certifiable Elements and Items Lists 

g. Threat & Vulnerability Assessments (TVAs) 

h. Preliminary Hazard Analysis (PHA) 

i. Design and Construction Conformance Checklists 

j. Safety and Security Support Services Consultant 

k. Testing and Start-up 

  

 4. Technical Capacity and Capability B. Morioka 

  a. Organizational Charts/Updates 

b. Staffing & Succession Plan 

c. Status of Unfilled Positions 

d. Update of Management Plans 

 

 5. Project Controls  

  a. Scope 

 Differing Site Conditions 

 Design Changes 

 NEPA Changes 

 System Operational Changes 

 Impacts to the baseline budget and schedule 

 Interface Management  

L. Garrido 

  b. Budget and Cost 

 Original Budget 

 Current Budget 

 Expenditures to Date Remaining Budget 

 Cost Baseline vs Actual Cost  

 Estimate at Completion (EAC) 

 Allocation of Contingency (future trends) 

 Contingency Baseline vs Forecast Contingency 

 Status of Change Orders, Claims, and Settlements 

(>$100K) 

 Cash Flow Trends vs. Project Revenue 

D. Sagharian 

 

 

 

 

 

 

 

 

 

D. Arakaki 
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  c. Schedule (Baseline vs. Actuals) 

 Overall project Activities  

 Final Design Activities 

 Construction Activities 

 Procurement Activities 

 System Operations/RSD 

 Contingency Baseline vs Forecast Contingency 

D. Sagharian 

 6. Project Risks/Mitigations D. Sagharian 

  a. Primary Mitigation 

b. Secondary Mitigation 

c. Risk and Contingency Management Plan 

 

 7. Engineering and Interface Activities I. Lee 

  a. Guideway and Utilities 

b. Stations 

 

 8. Construction Update L. Garrido 

  a. WOFH DB Contract 

b. KHG DB Contract 

c. MSF DB Contract 

d. CSC DBOM Contract 

e. Elevators and Escalators DBFOM Contract 

f. Airport Utility Relocations 

 

 9. Utilities & Permits D. Mar 

  a. Buy America 

b. HECO – Requirements of Davis-Bacon 

 

 10. Right-of-Way/Real Estate Acquisition and 3
rd

 Party 

Agreements 

M. Atta 

  a. Status of City Center Properties 

b. Temporary Parking Facility (West Oahu) 

 

 11. Procurement Update  

  a. Rail Vehicles 

b. Procurement Schedule 

R. Hombach 

P. Youngling 

 12. NEPA Update  L. Scanlon 

  a. Mitigation Monitoring Plan 

b. Post-ROD Changes 

 

 13. Quality Update A. Bonifacio 

 14. Public Outreach J. Belding 

 15. Other Items  

  a. DBE Participation 

b. Legal Issues 

c. EEO Status 

 

 16. Future Projects D. Grabauskas 

 17. Grants Status update D. Arakaki 

 18. PMOC Observations T. Mantych 

 19. Action Item Review T. Mantych 

  Next Quarterly Meeting – July 2014 (San Francisco, CA)  
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Appendix C: Attendance List 
 

Name Agency/Company  Name Agency/Company 

Leslie Rogers FTA  Lorenzo Garrido PMSC 

Joonsik Maing FTA  Wes Mott PMSC 
Bernardo Bustamante FTA  Rainer Hombach PMSC 

Ted Matley FTA  David Sagherian PMSC 
Catherine Luu FTA  John Moore PMSC 
Mary Nguyen FTA  Duane Sayers PMSC 
Jadine Urasaki HDOT  Albert Bonifacio PMSC 

Brandon Eshenour HDOT  Jeanne Belding PMSC 
Dan Grabauskas HART  Henry Miranda PMSC 

Brennon Morioka HART  Mignon Allen HDOT SSO Consultant 

Elizabeth Scanlon HART  Kathleen Chu GEC III 

Diane Arakaki HART  Jay McRae GEC III 

Paul Romaine HART  Steve Kyunk CE&I West 

Darin Mar HART  Cliff Wong CE&I West 

Paula Youngling HART  Brian Norris CE&I East 

Charles Bane HART  Mike Boomsma CE&I West 

Morris Atta HART  Tim Mantych PMOC 

Greg Rapp HART  Bill Tsiforas PMOC 

Corey Ellis HART  Tim Morris PMOC 

Ryan Tam HART  Charles Neathery PMOC 

Jill Odo HART  Alvin Nakamura PMOC 

Bruce Sakihama HART  Keith Konradi* PMOC 

Cheryl Kaneshiro HART    

In-Tae-Lee HART    

Rolando Bueno Jr HART    

Richard Doyle Independent Consultant    

*Participated via teleconference. 


